
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:34 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 310 Date: 01-Nov-2013 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 515

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours total)
Date: 110113
Location: West of OTD building test area
Weather: 55 Degrees / Sunny

Field Work –
Workers were chipping and grinding epoxy that was left on the threads of the 1” anchor rods adjacent to
guide angles. They were also using a wire brush to clean left over epoxy on the slotted holes of each
guide angles.
The laborer was repairing a VGO wooden box over by test rig 2 – 3 that was hit by a forklift yesterday.
Later he was prepping the material to do the grout pour for the grout pads for the test rigs 5 – 11. He
mixed the grout using a little over a bag of grout total and about five-thirds gallon of water into a 5 gallon
bucket and mixed it together. They started pouring grout at test rig # 5 by about 1050. Workers brought a
pallet of cement bags to test rig site to have it to do the grouting. They finished grouting at TR5 by about
noon and then moved on grouting at TR6. It took about an hour to grout each test rig. Note that later in
the day, the iron workers were called to do unrelated CCO 314 work.

Office Work -
I finalized diaries.

Equipment -
4 radio’s for 26 regular hours and 6 OT hours.
1 Kubota for 10 regular hours and 2 OT hours.
One 110KW generator for 8 regular hours and 2 OT hours.
1 Vacuum cleaner for 8 regular hours and 2 OT hours.
1 Drill and 1 Mixer for 8 regular hours and 2 OT hours.
One small forklift for 5 regular hours.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (6 hours regular time)

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 310 Date: 01-Nov-2013 Friday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES STURGEONIronworker 2.00 0.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Attachment

Cement used for grouting. Grout pad after grouting was placed at TR6.

Grout pad after grouting was placed at TR5.
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